MARYLAND STATE HIGHWAY ADMINISTRATION

Stage 1 Reconstruction Continuing

Summer work included completion of the new bridge supports at the edge
of the westbound side of the bridge.

Recent Progress: Upcoming Work:

e Crews will construct the deck for
Stage 1 of the bridge.

e Crews have constructed the
abutment and pier extensions and
installed the girders for Stage 1
(on the westbound side).

(See glossary of construction
terms below.)

e Crews will begin construction of
concrete barrier at the shoulders
of the road on the approaches to
the bridge.

e Lane use signals and signs have

been installed (and covered) in * Gas line relocation work will

preparation for future project continue.
stages in which the bridge will be
reduced to three lanes (Pictured
at right).
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PROJECT # BA607513

Project
Update

MD 140 Liberty
Reservoir Bridge
Rehabilitation

Covered lane use signals for future stages. (July 15, 2014)

PROJECT AT A GLANCE

LOCATION: MD 140 AT BALTIMORE/CARROLL
COUNTY LINE (LIBERTY RESERVOIR BRIDGE)

COST: $7 MILLION

SHA PROJECT ENGINEER: MARK ALLEN
CONTRACTOR: ANCHOR CONSTRUCTION CORP.
ANTICIPATED COMPLETION: SPRING 2016

Stage2 | Stage3 | Stages

Stage: 1

(WESTBOUND SIDE OF BRIDGE)

FOR MORE INFORMATION

Visit the project website at
tinyurl.com/mdi4obridge

To submit comments or
questions, see the
feedback section on the
website or call the field
office at 410-526-3500.
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http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectInformation.aspx?projectno=BA607513
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectComments.aspx?projectno=BA607513

